| BB15 W. Bryn Mawr Avenus, Chicago, lliinois 60831-3501
Telephone: 77338048533 Facsimile: 7733806421

CONESTOGA-ROVERS
& ASSOCIATES
July 8, 2010 Reference No. 034891
Mr. William J. Ryan VIA E-MAIL
United States Environmental AND
Protection Agency REGULAR MAIL
Region V

77 West Jackson Boulevard (SR-5])
Chicago, Illinois 60604-3590

Dear Mr. Ryan:
Re:  Quarterly Progress Report - 2rd Quarter 2010

Evergreen Manor Site
Roscoe Township, llinois

In accordance with Paragraph 31 of the "Consent Decree for Remedial Action and Cost Recovery"
(entered on 2/26/09), this letter provides a progress report of activities by the Settling Defendants
during the second quarter of 2010 at the Evergreen Manor Site located in Roscoe Township,

Ilinois.

1. Describe the actions which have been taken toward achieving compliance with the
Consent Decree during the previous quarter.

¢ Ina letter dated April 16, 2010, CRA submitted to the U.S. EPA the’2009-2010
Monitoring Report, summarizing the 2009-2010 groundwater monitoring program at
the Site, in accordance with Section 9 of the Remedial Action (RA) Work Plan (Long
Term Groundwater Monitoring Plan) dated August 2007.

2. Summary of all results of sampling and tests and all other data received or generated by
Settling Defendants or their contractors or agents in the previous quarter.

¢ None to report.

3. Identify all work plans, plans, and other deliverables required by the Consent Decree
completed and submitted during the previous quarter.

¢ Inaletter dated April 7, 2010, CRA submitted to the U.S. EPA the Quarterly Progress
Report for the 1st quarter of 2010.
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e Inaletter dated April 16, 2010, CRA submitted to the U.S. EPA the2009-2010
Monitoring Report, summarizing the 2009-2010 groundwater monitoring program at
the Site, in accordance with Section 9 of the RA Work Plan (Long Term Groundwater
Monitoring Plan) dated August 2007.

4, Describe all actions, including, but not limited to, data collection and implementation
of work plans, which are scheduled for the next quarter and provide other information
relating to the progress of construction, including, but not limited to, critical path
diagrams, Gantt charts, and Pert charts.

¢ In Section 4.0 of the”2009-2010 Monitoring Report, the Settling Defendants
recommended conducting two additional annual sampling events, in the Fall of 2010
and the Fall of 2011, in order to complete three consecutive years of monitoring in
accordance with Section 9.0 of the RA Work Plan. Upon approval from the U.S.
EPA, the Fall 2010 annual sampling event will be conducted in the early part of the
4% quarter of 2010.

Information regarding percentage of completion, unresolved delays encountered or
anticipated that may affect the future schedule for implementation of the Work, and a
description of efforts made to mitigate those delays or anticipated delays.

w

* 100% of the first year's groundwater monitoring has been completed.

¢ No delays are anticipated at this time.

6. Any modifications to the work plans or other schedules that Settling Defendants have
proposed to EPA or that have been approved by EPA.
¢ None to report.

7. Describe all activities undertaken in support of the Community Relations Plan during
the previous quarter and those to be undertaken in the next quarter.

¢ In accordance with the Communication Plan, dated November 2004, CRA has
forwarded a copy of the2009-2010 Monitoring Reporf to the Winnebago County
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Health Department and to the Winnebago County Regional Planning and Economic
Development Department.

If you have any questions regarding this monthly progress report, please do not hesitate to
contact me at (773) 380-9234.

Yours truly,

CONE%;I:OGA—ROVERS & ASSOCIATES

\
¢ = ‘:})
riee C egg  \ N

BCC/ko/23 -
Attachments

cc: Erin Rednour, lllinois EPA
Winnebago County Health Department
Winnebago County Regional Planning and Economic Development Department
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